



Brownfields Assessment Grant Program Timeline

Year 1
(Oct. 2016 - Sept. 2017)

Year 2
(Oct. 2017 - Sept. 2018)

Year 3
(Oct. 2018 - Sept. 2019)

Task 1: Project Management and Reporting Tasks

Define Direction

Progress Reporting to EPA

Task 2: Formation of Brownfield Advisory Committee (BAC); Additional Outreach/Public Involvement

BAC Kick Off Meeting

BAC Status Meeting

BAC Status Meeting

Focus Area and Site Prioritization

Focused Planning Meetings, Community Response Meetings – Adapt to Community Interests and Concerns

Project Webpage

Task 3: Site Inventory, Prioritization and Assessment Activities

Site Inventory, Prioritization, Eligibility Determinations

Phase I Environmental Site Assessments

Phase II Environmental Site Assessments

Task 4: Cleanup and Reuse Planning

Cleanup Alternatives, Site Remediation

Area-Wide Planning

Pursue Additional Funding Opportunities